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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 045 Date: 20-Apr-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 224

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on 2 E - 3 E bottom weld on the North
wing , pretension & test the North wing lower T beam stiffeners , on 3 E - 4 E crews had to cut the back
bar on the North wing , & weld the North & South side walls , on the lower plates crews had to weld
between S 19 & S 24 , erect the top & side plates on the lower T beam stiffeners , & install the permanent
bolts in the middle section . Crews started at 7:00 AM.

Rory & Jeremy had to work on the bottom weld between 2 E - 3 E on the North wing . Crews had to
prepare their tools , & equipment , connect the gas & power lines , clean & grind the previous weld , &
calibrate the welding machine . They started at 7:30 AM. Crews were done at 8:20 AM.

Rory started the 1st pass for the 5.0 meter long weld , from the center of the plates going North at
8:30 AM. Crews had to clean & grind the previous weld , & check with Q A & QC before going to the next
pass . Crews were done at 11:30 AM.

After that , crews had to clean the weld , grind the high spots , fill the low spots . Crews were done at
12:00 PM.

In the afternoon , crews had to disassemble the Bug - O machine & track , set on the 2nd section from
the center of the plates going South . Crews started at 12:45 PM. They were done at 1:30PM.

Rory started the 1st pass for the 2nd half of the weld at 1:35 PM. At 5:00 PM. Crews had completed 3
passes . Crews were done at 5:15 PM. Jim , Dan , & Mike were on the site .

Jose , & Jacob had to work on splice 2between 2 E - 3 E on the North wing lower T beam stiffeners .
Crews had to pretension the permanent bolts . They started at 7:15 AM. Crews were done at 8:45 AM.

After that , Jacob had to work on 3 E - 4 E on the middle T beam stiffeners . He had to place the top
& side plates , install the permanent bolts. He started at 9:15 AM. He was done at 5:15 PM. He left at 5:20
PM.

Jose had to work with me & Salvador on the 10% bolt testing . He started to test the North wing
lower T beam stiffener bolts at 9:00 AM. He was done at 10:30 AM. Jose had to touch up N 2 stiffener in
order to pass the test .

Then , he joined Jacob on 3 E - 4 E middle T beams stiffeners for permanent bolt installations .
Crews had to use 65 mm bolts for the web . Lot # DGHM220069 , & 70 mm bolts for the flange . Lot #
DGHM220058
Jose was done at 3:10 PM. He left at 3:20 PM.

Jinquan had to work on 3 E - 4 E South wall cover pass . He started at 7:30 AM. He was done at
8:30 AM.

Jinquan left the site for 4 hours at 8:35 AM. He returned to the site at 1:00 PM to clean & grind the
weld . He was done at 5:00 PM. He had to wrap up his tools & equipment . He left at 5:15 PM. Mike ,

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 045 Date: 20-Apr-2010 Tuesday

Michael , & Tony were on the site .

Chun came to the site at 8:00 AM. He had to work on the South wing back bar between 3 E - 4 E .
Chun had to remove the temporary brackets , pins , & cut the back bar & the back of the weld using the
plasma cutter . He started at 8:45 AM. He was done at 12:00 PM.

In the afternoon , Chun had to clean , & grind the back of the weld. He was done at 3:30 PM. He
had to work with James to the end of the shift .

James came to the site at 10:15 AM. He had to work on 3 E - 4 E North wing . He had to work on
the 1.4 meter long wall . James had to set , prepare his tools & equipment. He started to weld at 10:30
AM. He was done at 1:40 PM.

After that , James had to work on the South side wall . He had to weld the top corner between the
top plates , & the South wall . He started at 4:50 PM. He was done at 5:15 PM. one

Bernie , Tony , Dan , & Mike were on the site

Mitch & Songtao had to work on the South wing lower plates between S 18 & S 24 . Crews had to
set the Bug - O machine & track , clean & grind the edge & the surface of the plates , crews had to seal
the area to prevent rain water from reaching the working area , heat the welding area , & calibrate the
welding machine . Crews started at 7:30 AM. They were done at 10:00 AM.

Mitch started the 1st pass for the 2.25 meter long weld at 10:20 AM. At 12:00 PM. Crews had
completed 2 passes . Crews completed the weld at 5:10 PM.

All welding crews had to clean , grind the previous weld , & check with the QA & QC before going to
the next pass . Tom , & Mike were on the site .

Bryce & Gus had to work on 3 E - 4 E back bar on the North wing . Crews had to cut the back bar &
the back of the weld using the plasma cutter . They started at 7:15 AM. Crews were done at 5:10 PM.

All crews left at 5:20 PM.

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 3.50 0.00 0.00 3.50
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APP JACOB MECHEIronworker 2.00 0.00 0.00 2.00

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

4.00

2083

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

001509

2.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

8.00

001508

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 4.50 0.00 0.00 4.50

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 4.00 1.00 0.00 5.00

APP JACOB MECHEIronworker 6.00 2.00 0.00 8.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM CHUN FAI TSUIIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00
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